# THE PAVILLION · 6400 SIERRA COURT, SUITE E, DUBLIN, CA

Business Plan, Setup Costs, Operating Costs, Expected Revenue & Build Timeline · 96,000 Sq. Ft.

**PREPARED FOR PROPERTY SELLERS**
**100% CASH FUNDED · NO BANK LOAN**

**Executive Summary for the Building Owners (Dublin Sierra LLC):** Precision Developers / Precision Security is leasing **6400 Sierra Court, Suite E (96,000 sq. ft. leased)** on a **10-year lease (+ 10-year option)** to open **The Pavillion**—a family-friendly, **100% alcohol-free and smoke-free** indoor sports, wellness, Indian fusion dining, and business club destination. Below are the straightforward numbers showing **how much it costs to build**, **how long construction takes**, and **when positive cash flow begins**.

## 1. THE THREE CORE QUESTIONS — ANSWERED UP FRONT

**1. HOW MUCH TO BUILD & OPEN?**

### $6,500,000 Cash

**$5,300,000** for interior build-out & equipment inside the existing shell, plus **$1,200,000** in cash reserve for build-period rent, deposit & working cushion. **100% cash—no bank loan.**

**2. HOW LONG WILL IT TAKE TO BUILD?**

### 6 Months Total

**Months 1–2:** City of Dublin interior permits, use clearance & drawings.
**Months 3–5:** 90-day interior fit-out (no structural demo).
**Month 6:** Inspections, training & **Grand Opening**.

**3. WHEN DOES POSITIVE CASH FLOW START?**


### Month 9 (Month 3 Open)

Doors open at the end of Month 6. By **Month 9 (90 days after opening)**, monthly revenue (**$500,000/mo**) exceeds rent (**$148,000/mo**) and all expenses, producing **+$40,000/mo** positive cash flow.

## 2. VISUAL OVERVIEW — WHAT WE ARE BUILDING INSIDE 6400 SIERRA COURT, SUITE E




**Two-Level Interior Vision:** Ground-floor championship pickleball courts, batting lanes & zero-proof dining, overlooked by the existing second-floor Founders Lounge & viewing balcony.




**Exact 6400 Sierra Ct, Suite E Layout (96,000 SF):** Fits cleanly inside the existing building between K1 Speed (Suite B) and Pace Supply (Suite G), using all 398 site parking stalls.

## 3. PROPERTY & LEASE SUMMARY (6400 SIERRA COURT, SUITE E, DUBLIN, CA 94568)

| PROPERTY & LEASE ITEM | AGREED TERMS FOR 6400 SIERRA COURT, SUITE E | WHY THIS PROTECTS THE BUILDING OWNERS |
|---|---|---|
| **Leased Premises** | **96,000 Sq. Ft. Leased** (~78,600 SF Ground Floor + ~19,400 SF Existing 2nd Floor per Suite E plans) | Reuses the existing concrete shell, 30' clear ceiling, sprinkler system & 2nd-floor structure. |
| **Monthly Building Rent + NNN** | **$1.25/SF Base ($120,000) + $0.29/SF NNN ($27,840) = $147,840/mo** (shown as ~$148,000/mo) | All 6 months of build-period rent ($888,000) + security deposit ($150,000) are set aside Day 1 in cash. |
| **Lease Term & Renewal** | **10-Year Initial Term + One 10-Year Option** (3% annual base rent increase) | Long-term tenant investing $5,300,000 permanently into the building interior. |
| **Tenant & Financial Backing** | **Precision Developers / Precision Security Principals** (100% Cash Funded) | Actual historical company P&L, Balance Sheet & last 2 years of partner tax returns provided directly. |

# SETUP COSTS & 6-MONTH CONSTRUCTION TIMELINE

Specific to 6400 Sierra Court, Suite E · Interior Fit-Out of Existing 96,000 Sq. Ft. Premises

**$5,300,000 BUILD-OUT + $1,200,000 CASH RESERVE**

## 1. SETUP & BUILD-OUT COSTS (HOW MUCH IT COSTS TO BUILD)

| SETUP / CONSTRUCTION CATEGORY | SCOPE OF WORK SPECIFIC TO 6400 SIERRA CT, SUITE E | ESTIMATED COST |
|---|---|---|
| **1. Permits, Architecture & Interior Prep** | City of Dublin building/use/health permits, MEP & fire sprinkler drawings, interior slab prep (no structural demo) | **$450,000** |
| **2. HVAC, Electrical & Sports LED Lighting** | High-bay LED court/lane lighting, climate-control zoning for courts & upstairs, electrical sub-panels | **$850,000** |
| **3. 8 Indoor Pickleball Courts & Balcony** | 22,000 SF cushioned court surfacing, nets, acoustic wall baffles, divider curtains & 2nd-floor glass rail | **$550,000** |
| **4. 12 Cricket & Baseball Batting Tunnels** | 18,000 SF heavy-duty retractable cage netting, synthetic turf lanes, bowling/pitching machines & cameras | **$600,000** |
| **5. Indian Fusion Restaurant, Kitchen & Patio** | 9,000 SF commercial kitchen, Type-1 hoods, grease trap, tandoor ovens, dining room & non-alcoholic patio | **$950,000** |
| **6. Thermal Spa, Saunas, Plunge & Lockers** | 12,000 SF cedar dry saunas, steam rooms, cold plunges, overhead water routing, lockers & 4 massage rooms | **$850,000** |
| **7. Strength & Conditioning Gym + Equipment** | 10,000 SF shock-absorbent rubber flooring, 40-yard sprint turf lane, power racks, free weights & cardio | **$450,000** |
| **8. Upstairs Founders Club, Lobby & Café** | 10,000 SF existing 2nd floor remodeling (boardrooms, lounge, AV) + 15,000 SF ground lobby & juice/chai bar | **$600,000** |
| **TOTAL CONSTRUCTION & EQUIPMENT** | **Turnkey Interior Fit-Out of Existing 96,000 SF Premises (~$55 / Sq. Ft.)** | **$5,300,000** |
| **9. Pre-Opening Rent, Deposit & Cash Reserve** | Covers 6 months build-period rent ($888k), security deposit ($150k) & opening cash cushion ($162k) | **$1,200,000** |
| **TOTAL CASH COMMITTED AT LEASE SIGNING** | **100% Funded in Cash by Precision Developers (Zero Bank Financing Required)** | **$6,500,000** |

## 2. HOW LONG IT TAKES TO BUILD & REACH POSITIVE CASH FLOW (12-MONTH ROADMAP)

**MONTHS 1 – 2**
**Permits & Plans**
Submit architectural & MEP plans to City of Dublin; order kitchen, sauna & court materials.


**MONTHS 3 – 5**
**90-Day Fit-Out**
Interior build-out inside existing shell: courts, cages, kitchen, spa & 2nd-floor lounge finishes.

**MONTH 6**
**Grand Opening**
Final City inspections, equipment testing, staff hiring & Grand Opening. Memberships go live.

**MONTHS 7 – 8**
**Early Ramp-Up**
First 60 days open: revenue ramps from $350k/mo to $450k/mo, reaching break-even in Month 8.

**MONTH 9 (OPEN M3)**
**Positive Cash Flow**
**$500,000/mo revenue** vs. $460,000/mo total costs (incl. rent) = **+$40,000/mo positive cash flow**.

## 3. INTERIOR ZONE VISUALS — FAST MODULAR FIT-OUT INSIDE THE EXISTING SHELL




**8 Championship Pickleball Courts (22,000 SF):** Placed directly between the existing 40-foot structural column bays—no structural columns moved.




**12 Cricket & Baseball Batting Lanes (18,000 SF):** Uses the existing 30-foot high ceiling in the North-West bay, overlooked by the 2nd-floor Founders Club.

# OPERATING COSTS & EXPECTED REVENUE

Straightforward Monthly & Annual Numbers at Steady State · 6400 Sierra Court, Suite E

**$740,000/MO EXPECTED REVENUE**
**$475,000/MO OPERATING COSTS**

## 1. OPERATING COSTS (WHAT IT COSTS EACH MONTH & YEAR TO RUN THE BUILDING)

| OPERATING EXPENSE ITEM | WHAT THIS COVERS | MONTHLY COST | ANNUAL COST |
|---|---|---|---|
| **1. Building Rent + NNN Charges** | 96,000 SF @ $1.25 Base + $0.29 NNN ($147,840/mo exact; +3%/yr escalation on Page 4) | **$148,000** | **$1,776,000** |
| **2. Staff Payroll, Coaches & Chefs** | General Manager, front desk, restaurant chefs/servers, spa staff & sports coaches | **$185,000** | **$2,220,000** |
| **3. Restaurant Food, Café & Spa Supplies** | Fresh kitchen ingredients, zero-proof beverages, café items, towels & spa supplies | **$55,000** | **$660,000** |
| **4. Utilities, Janitorial & Upkeep** | Electricity, water, HVAC filter/service contract, nightly cleaning & security | **$42,000** | **$504,000** |
| **5. Insurance, Software & Marketing** | Commercial liability insurance, member booking system, accounting & local marketing | **$45,000** | **$540,000** |
| **TOTAL OPERATING COSTS (INCL. RENT)** | **All-In Monthly & Annual Operating Budget** | **$475,000 / mo** | **$5,700,000 / yr** |

## 2. EXPECTED REVENUE (HOW THE FACILITY MAKES MONEY ACROSS 5 EVERYDAY STREAMS)

| FACILITY ZONE (96,000 SF TOTAL) | SIMPLE EVERYDAY REVENUE DRIVERS | MONTHLY REVENUE | ANNUAL REVENUE |
|---|---|---|---|
| **1. Indian Fusion Restaurant & Café**<br>9,000 SF Restaurant + 15,000 SF Atrium/Café | ~115 restaurant guests/day ($44 avg meal), daytime café/juice bar & private dining (100% alcohol-free) | **$165,000** | **$1,980,000** |
| **2. 8 Indoor Pickleball Courts & Lounge**<br>22,000 SF Ground Courts + L2 Balcony | Pickleball Club memberships ($79/mo), hourly court bookings ($50/hr), leagues, clinics & weekend tournaments | **$125,000** | **$1,500,000** |
| **3. 12 Cricket & Baseball Batting Lanes**<br>18,000 SF Indoor Turf & Batting Tunnels | Youth & adult academy ($230/mo), hourly cage rentals ($50/hr), team practices & East Bay league play | **$150,000** | **$1,800,000** |
| **4. Strength Gym & Thermal Spa**<br>10,000 SF Gym + 12,000 SF Sauna/Plunge Spa | Gym memberships ($99/mo), Spa memberships ($89/mo), $45 day passes, personal training & massage therapy | **$150,000** | **$1,800,000** |
| **5. Upstairs Founders Club & Events**<br>10,000 SF Existing 2nd Floor Sanctuary | 100 Charter Founders ($350/mo), 220 Associates ($125/mo), boardroom rentals, corporate offsites & dinners | **$150,000** | **$1,800,000** |
| **TOTAL EXPECTED REVENUE** | **Combined Monthly & Annual Revenue at Steady State** | **$740,000 / mo** | **$8,880,000 / yr** |
| **Less: Total Operating Costs (Incl. Rent)** | Includes Building Rent + NNN and all payroll, food, utilities, insurance & upkeep | **($475,000 / mo)** | **($5,700,000 / yr)** |
| **NET POSITIVE CASH FLOW (STEADY STATE)** | **Surplus Cash After Paying Building Rent, NNN & All Operating Costs** | **+$265,000 / mo** | **+$3,180,000 / yr** |

**Why This Business Model Is Safe & Dependable for the Landlord:** Unlike a single-use tenant that relies on one source of income, The Pavillion earns steady daily cash flow from **five everyday activities under one roof**: morning gym & spa members, midday business lunches & corporate offsites, after-school youth cricket/baseball academies, evening pickleball leagues, and family Indian fusion dinners. Even if expected revenue were **30% lower than planned**, the business still pays the **$148,000/month rent** and all operating expenses with positive cash left over.

# 5-YEAR CASH FLOW SUMMARY & SELLER COMMITMENTS


From Lease Signing & 6-Month Build-Out to Multi-Year Positive Cash Flow

**POSITIVE CASH FLOW IN MONTH 9**
**+$3.18M/YR STEADY STATE**

## 1. YEAR-BY-YEAR SUMMARY (EXPECTED REVENUE VS. RENT & OPERATING COSTS)

| PERIOD | WHAT HAPPENS IN THIS PERIOD | EXPECTED REVENUE | BUILDING RENT + NNN | OTHER OPERATING COSTS | NET CASH FLOW |
|---|---|---|---|---|---|
| **Months 1–6** (6-Mo Build) | Permits & interior construction. Rent & build costs paid from the **$6,500,000 Cash Committed**. | $0 | $888,000 (From Reserve) | $5,300,000 (Build-Out) | **Pre-Funded** |
| **Months 7–12** (First 6 Mos Open) | Grand Opening at end of Month 6. **Positive monthly cash flow starts in Month 9 (Month 3 open).** | **$3,100,000** | **$888,000** | **$1,862,000** | **+$350,000** |
| **Year 2** (Months 13–24) | First full 12 months open across all sports, spa, restaurant & Founders Club zones (incl. 3% rent bump). | **$7,500,000** | **$1,825,000** | **$3,675,000** | **+$2,000,000** |
| **Year 3 (Steady State)** | **Full steady-state operation ($740,000/mo revenue vs. $475,000/mo total costs incl. escalated rent).** | **$8,880,000** | **$1,880,000** | **$3,820,000** | **+$3,180,000** |
| **Year 4** (Months 37–48) | Continued steady operation with modest membership & event growth (incl. 3% rent bump). | **$9,200,000** | **$1,935,000** | **$3,915,000** | **+$3,350,000** |
| **Year 5** (Months 49–60) | Established regional flagship in Dublin (incl. 3% annual rent bump). | **$9,500,000** | **$1,995,000** | **$4,005,000** | **+$3,500,000** |

## 2. VISUALS OF THE WELLNESS SPA & UPSTAIRS FOUNDERS CLUB SANCTUARY




**Thermal Spa & Recovery Sanctuary (12,000 SF · Ground SE):** Cedar dry saunas, steam rooms, cold plunges, and recovery lounges positioned near the existing plumbing core.



**Upstairs Founders Lounge & Courtside Overlook (10,000 SF · Level 2):** Uses the existing second floor overlooking the indoor courts for business meetings and 100% zero-proof hospitality.

## 3. DIRECT COMMITMENTS TO THE PROPERTY SELLERS

**1. Actual Historical Financials & Tax Returns:** Alongside this Dublin business plan and TI budget, **Precision Security / Precision Developers** and its partners are providing **actual historical financial statements (P&L, Balance Sheet) and the last 2 years of tax returns** directly to the sellers and listing broker for guaranty and credit verification.
**2. Respecting Your Building:** Our layout works *with* 6400 Sierra Court, Suite E as built—keeping the existing concrete shell, roof, slab, column grid, and ~19,400 SF second-floor mezzanine intact while investing **$5,300,000 in permanent interior improvements**.
**3. Clean, Family-Safe Neighbor:** 100% alcohol-free and smoke-free operation complementing neighboring tenants (K1 Speed & Pace Supply) and bringing families, athletes, and business owners to 6400 Sierra Court.


# TENANT IMPROVEMENT PLAN & FLOOR LAYOUT

Prepared Specifically for 6400 Sierra Court, Suite E, Dublin, CA 94568 · 96,000 Sq. Ft. Leased


**6-MONTH BUILD-OUT**
**$5,300,000 TI BUDGET (CASH)**

**Aligned to the 6400 Sierra Court, Suite E Architectural Drawings (Dublin Sierra LLC):** Per the existing Suite E plans, the premises feature a **high-bay ground floor (~78,600 SF architectural; 30' clear height, ~40' column grid)** and an **existing unoccupied second-floor mezzanine (~19,400 SF)** along the south frontage (**96,000 SF leased**). Our TI plan keeps the exterior walls, roof, slab, columns, and 2nd-floor structure intact, uses **overhead water supply piping (no water lines installed in or under the concrete slab)**, and modifies the existing automatic sprinkler system per City of Dublin & Alameda County Fire codes.

## 1. ARCHITECTURAL FLOOR PLAN — GROUND FLOOR & EXISTING 2ND-FLOOR MEZZANINE (96,000 SF LEASED)




## 2. 3D FACILITY LAYOUT & ARCHITECTURAL RENDERINGS (6400 SIERRA COURT, SUITE E)




**3D Cutaway Model of Suite E:** Shows exact fit between K1 Speed (west) and Pace Supply (east), with front valet drop-off and smoke-free patio on Sierra Court.




**Interior Finish Standard:** Acoustic wall panels, indirect LED sports lighting, warm wood & glass mezzanine railings, and resort-grade locker/spa finishes.

# ZONE-BY-ZONE TENANT IMPROVEMENT ESTIMATES


Complete Breakdown of the $5,300,000 Build-Out + $1,200,000 Cash Reserve ($6,500,000 Total)

**~$55 / SQ. FT. INTERIOR FIT-OUT**
**100% CASH FUNDED**

## 1. DETAILED TENANT IMPROVEMENT (TI) COST ESTIMATE BY BUILDING ZONE

| BUILDING ZONE & SQUARE FOOTAGE | SPECIFIC CONSTRUCTION & EQUIPMENT SCOPE | ESTIMATED COST |
|---|---|---|
| **1. Permits, Architecture & Site Prep**<br>All 96,000 Sq. Ft. | Architectural/MEP/sprinkler drawings, City of Dublin building/use & Alameda County health permits, ADA path/signage & interior slab prep | **$450,000** |
| **2. HVAC, Electrical & High-Bay Lighting**<br>Building-Wide Systems | Glare-free indirect LED sports fixtures, HVAC zoning/dehumidification, electrical sub-panels & fire sprinkler head adjustments per code | **$850,000** |
| **3. 8 Indoor Pickleball Courts & Balcony**<br>22,000 Sq. Ft. (Ground + L2) | Multi-layer cushioned acrylic tournament court surfacing over existing slab, padded column wraps, acoustic panels, curtains & L2 viewing glass | **$550,000** |
| **4. 12 Cricket & Baseball Batting Lanes**<br>18,000 Sq. Ft. (Ground NW) | 12 full-length retractable ceiling-hung netting tunnels, high-density turf, programmable bowling/pitching machines, video kiosks & bleachers | **$600,000** |
| **5. Indian Fusion Restaurant & Patio**<br>9,000 Sq. Ft. (Ground SW) | Commercial kitchen, Type-1 exhaust hoods, grease trap, clay tandoor ovens, overhead water supply piping, 110-seat dining room & patio | **$950,000** |
| **6. Thermal Spa, Saunas, Plunge & Lockers**<br>12,000 Sq. Ft. (Ground SE) | Above-slab waterproofed wet-zone build, overhead water supply lines, 2 cedar saunas, 2 steam rooms, cold plunges, 4 treatment rooms & lockers | **$850,000** |
| **7. Strength & Conditioning Gym**<br>10,000 Sq. Ft. (Ground NE) | Heavy-duty rubber athletic flooring, 40-yard sled sprint turf lane, Olympic lifting racks, dumbbells, functional rig & commercial cardio row | **$450,000** |
| **8. Upstairs Founders Club, Lobby & Café**<br>10,000 SF L2 + 15,000 SF Atrium | Finish existing unoccupied 2nd floor into executive lounge, 4 meeting rooms, boardroom, pitch theater & podcast studio; ground lobby & café | **$600,000** |
| **TOTAL TENANT IMPROVEMENT & EQUIPMENT** | **Complete Turnkey Build-Out of 6400 Sierra Ct, Suite E (~$55 / Sq. Ft.)** | **$5,300,000** |
| **9. Pre-Opening Rent, Deposit & Cash Cushion** | Covers 6 months build-period rent ($888,000), security deposit ($150,000) & opening cash cushion ($162,000) | **$1,200,000** |
| **TOTAL CASH COMMITTED BY TENANT** | **100% Cash Funded by Precision Developers (No Bank Loan Contingency)** | **$6,500,000** |

## 2. VISUALS OF KEY INTERIOR BUILD-OUT ZONES




**Ground-Floor Sports Zones (40,000 SF Combined):** Pickleball courts, batting cages, and strength gym install directly over the existing concrete slab with zero structural cutting.




**Concentrated Wet Zones (21,000 SF Combined):** Spa, locker rooms, and kitchen are grouped along the South frontage with overhead water piping per Suite E building standards.

# 6-MONTH BUILD SCHEDULE & OPENING CASH FLOW

Month-by-Month Timeline from Lease Signing (Month 1) to Positive Cash Flow (Month 9)

**6 MONTHS TO OPEN DOORS**
**MONTH 9 POSITIVE CASH FLOW**

## 1. MONTH-BY-MONTH CONSTRUCTION & OPENING SCHEDULE (MONTHS 1 TO 12)

| MONTH | PHASE | KEY ACTIVITIES AT 6400 SIERRA COURT, SUITE E | MONTHLY RENT PAID | MONTHLY NET CASH FLOW |
|---|---|---|---|---|
| **Month 1** | **Permits & Plans** | Lease signed; $6.5M cash committed; submit TI & sprinkler drawings to City of Dublin; order hoods, saunas & court surfacing. | $148,000 (From Reserve) | Build Phase (Pre-Funded) |
| **Month 2** | **Permit Approval** | City permit & use sign-off; contractor mobilizes; interior slab prep, layout marking & 2nd-floor partition framing begin. | $148,000 (From Reserve) | Build Phase (Pre-Funded) |
| **Month 3** | **Rough-In Work** | Overhead water supply & electrical rough-in for kitchen & spa; high-bay LED lighting & HVAC ducting installed in main bay. | $148,000 (From Reserve) | Build Phase (Pre-Funded) |
| **Month 4** | **Courts & Cages** | Pickleball cushion courts laid; 12 cricket/baseball netting tunnels hung; saunas, steam rooms, hoods & L2 glass installed. | $148,000 (From Reserve) | Build Phase (Pre-Funded) |
| **Month 5** | **Equipment & Fit** | Gym racks/turf, bowling/pitching machines, tandoor/appliances, cold plunges, lounge furniture & AV installed. | $148,000 (From Reserve) | Build Phase (Pre-Funded) |
| **Month 6** | **Inspections & Open** | Final City Building, Fire & Health inspections; Certificate of Occupancy issued; staff training & Grand Opening. | $148,000 (From Reserve) | **DOORS OPEN** |
| **Month 7** | **Month 1 Open** | Grand Opening month ($350,000 revenue vs. $430,000 operating cost incl. rent; -$80k covered by Cash Reserve). | **$148,000** | ($80,000) (From Reserve) |
| **Month 8** | **Month 2 Open** | Memberships, youth academies & restaurant covers ramp to $450,000/mo revenue vs. $450,000/mo total costs. | **$148,000** | **$0 (Break-Even)** |
| **Month 9** | **Month 3 Open — POSITIVE CASH FLOW** | **Monthly revenue reaches $500,000/mo vs. $460,000/mo total operating costs (including $148,000/mo rent).** | **$148,000** | **+$40,000 / mo** |
| **Months 10–12** | **Months 4–6 Open** | Monthly revenue grows from $560,000/mo to $640,000/mo; first 6 months open produce **+$350,000 positive net cash flow**. | **$148,000 / mo** | **+$90k–$170k/mo** |
| **Year 2 & Year 3+** | **Full Operation** | **Year 2: $7,500,000 revenue (+$2,000,000 net cash flow). Year 3+: $8,880,000 revenue (+$3,180,000/yr net cash flow).** | **$152k–$157k/mo** | **+$265,000 / mo** |

**Summary for the Sellers & Listing Broker:**

- **How Much to Build: $5,300,000** interior build-out & equipment + **$1,200,000** cash reserve = **$6,500,000 Total Cash Committed (No Bank Loan)**.
- **How Long to Build: 6 Months** from lease signing to opening doors (using the existing shell & second floor with no structural demolition).
- **When Positive Cash Flow Starts: Month 9 from lease signing (Month 3 after opening doors)**, growing to **+$2,000,000/yr in Year 2** and **+$3,180,000/yr in Year 3+**.